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Status Report on CEA 3808 R. Murphy
R. Nelson
0. Shipley
L. Dewald

P. Hoemann

Road plates are back in at chlorine tracks 8E and F. Fifth Street has
been opened up temporarily on south side of ACL.

Manhole ICC was poured on December 20, 1984. Forms will be stripped on
December 26, 1984.

Encasement bed will be poured next week east to area 30 feet into "I"
Street.

Sewer tile in excavation for first joints. Heaters and trench covers
in place. Weather has forced delay of joint work until December 26,
1984.
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